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_m, NAS MOFFETT FIELD
NAVY CLEAN STATUS REPORT NO. 15

AUGUST 1991

1. Pro_ess During the Reporting Period .....

The followingactivities were accomplishedduring the reportingperiod:

Site 9 field activitiescompleted.

The Building 29 Area Field InvestigationTechnical Memorandumwas completed.

Work beganon the Site 9 Source Control InvestigationTechnical Memorandum
and designs.

Preparation of the draft softpile characterizationreport continued.

The Final North Base Area InvestigationReport was completed.

Well installationfor the Air Solid Waste Assessment Test was started the last week
in August. No sampling activity was conducted during August. August field
activities are shown on Table 1,andthe overall status of Phase II field activities is
shown in Table 2.

2. Reports Submittedand Meetings

- The Building 29 Area Field Investigation Technical Memorandum - August 27,
1991

- Final North Base Area Field InvestigationReport - August 27, 1991

- Open House at NAS MoffettField - August 26.

- Monthly regulatory agency meeting- August 27, 1991

- Technical Review CommitteeMeeting - August 27, 1991

- MEW/NASA/NavyTechnicalExchange Meeting - August29, 1991

3. Problems Encountered and Resolutions

The Site9 Source Control Investigationpump tests revealed that ground water flow
can not be sustained at most of the wells tested in the A1 permeable zone. As a
result, revisions to the Site 9 source control objectives and design approach are
necessary. A letter was submitted to the Agencies, dated August 27, 1991,
describing the revised objectivesand approaches and presented a proposed schedule
for upcoming source control activities at Site 9.

4. Reports and Activities for the September/OctoberSubmittal

- The monthly agency meetings will be held on October 1,1991, at the RWQCB
offices.
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- The Soil Pile CharacterizationReportwill be submittedin September.

- The Site 9 Source Control InvestigationTechnical MemorandumandDesign Basis
will be submittedin October. .....

- ConstructionbidrequestswillbeannouncedforSite12and14sourcecontrolsin
SeptemberandOctober

PlannedfieldactivitiesforSeptemberandOctober1991areshownonTable4. The
installationofgasmonitoringweUsatSites1and2willbecompleted,andthewells
shouldbesampledin lateSeptemberorearlyOctober.Installationofaquifertest
wellslocatedat Sites4, 5,6,7, 8,and9 shouldstartin lateSeptember,following
completionof thepreliminarydrawdowntests.

5. Planned FieldActivitiesforSeptemberandOctober

None

6. Key PersonnelChange_

None

7. Chemical Laboratory_Data Status Report

Site 9 InvestigationData willbe submittedwith the TechnicalMemorandum

8. Pereentaae of ProjectCompletion

Phase I tank removal tasks - 100%complete

Phase I tank locationwells - 100%complete

Phase II tank removal tasks - 100%complete

- Phase II tank locationwells - 100%complete

- Final Phases 1 and II Tank and Sump Report - 100%complete

Sites 12 and 14 Source ControlEvaluations- 100%complete

Site 14 SouthField InvestigationTechnicalMemorandum 100%complete

- Sites 12 and 14 Source ControlDesigns - 100% complete

Sites 12 and 14Source ControlField Work Plans - 100%complete

Sites 12 and 14Source ControlSpecifications- 100%complete

Site 12and 14ConstructionActivities - 0% Complete

Final Sites 8 and 9 Source ControlEvaluation- 100%complete



- Abandonment of Known Wells - 100% complete

- Investigation of Suspect Wells - 95% complete

- IS8 and IS9 Field Work Plans - 100% complete

- IS8 and IS9 Report - 100% complete

- Building 29 Field Work Plan - 100% complete

- Site 9 Field Investigations - 100% complete

- Final Building 29 Area Report - 100% complete

Site 9 Source Control Designs - 20% complete

Site 9 Source Control Investigation Technical Memorandum - 50% complete

Phase 1I Tank and Sump Soils Profiling - 100% complete

Phase 1ITank and Sump Soil Treatment and Disposal - 10% complete

Soil Treatability Test Plans - postponed

North Area Field Investigations - 100% complete

North Area Field Investigations Report - 100% complete
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TABLE1. PHASE IIFIELDACTIVITIESFOR AUGUST 1991
NASMOFFE'ITFIELD

AIR SWAT WELL MONITORING WELL
SITE INSTALLATION SAMPLING

1 X -
2 X -

4/6/7 - -

NOTE: X DENOTES ACTIVITY
- DENOTES NO ACTIVITY



TABLE2. STATUSOF PHASEIIACTIVITIESASOFAUGUST31,1991

NASMOFFETrFIELDRI/FS

AIR SWAT AND

CONE PENETROMETER HYDROPUNCH SOILBORINGS MONTrORINGWELLS AQUIFER TESTWEM.S*

SITE PLANNED COMH.ETE _ANNED CO_ PLANNED COMH,ETE I_ANNED COM_ PLANNED CO_

1 0 0 0 0 0 0 0 0 5 0

2 0 0 0 0 0 0 0 0 6 0

3 8 8 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 0

5 39 39 39 39 24 24 18 18 6 0

8 19 19 17 17 4 4 4 4 2 0

9 35 35 39 39 11 11 ' 33 33 25 0

TOTAL 115 115 110 110 46 46 70 70 47 iX)

NOTE: ELEVEN FREE PRODUCT_ ARE IN(IUDED IN TOTALS(NINE IN AREA 5 AND TWOIN AREA 9).

NOTE: _LANNEIY REFERS TO THE ITEMSCURRESILY flANNED. THISNUMBER MAYDLFFERFROMTHE NUMBER

OF HEMS ORIGINALLYPLANNED.

NOTE: AIR SWATWEM..SONLY INSTALLEDIN AREAS1 & 2. SEVENIEFAqWELLSORIGINALLYPLANNED, BUT ONE

WELLWAS DELETED DUE TO HIGH WA'IERTABLE. AQUIFER TESF WELLSARE AT SI'IF_4 THROUGH 9



Date Location Attendees Topic/Comments

08/19/91 Cooley Godward Office Representatives of Navy, NASA, MEW perspective of NAS
San Francisco, CA and MEW companies. Moffett Field data

08/20/91 WESTDIV Bradley (IT); Adldsson (PRC); Discussion of MEW perspective
Ozbilgu, LeClaire (JMM);Tu, on NAS Moffett Field data
Chuck,Anschutz (Moffett); presented on 08/19/91

Ko, Chao, Burke (WESTDIV);
Goldstein (NAVFAC).

08/27/91 NAS Moffett Field, CA Chao, Ko (WESTDIV); Bradley, Monthly Navy-Contractor
Cox (IT); Mower,Adkisson (PRC); meeting and preparation
LeClaire, Howar (JMM);Anschutz, for meeting with regulatory
Tu (Moffet); Sturdivant,Pritz agencies
(Energy Systems).

08/27/91 NAS Moffett Field, CA Technical Review Committe members Quarterly Technical Review
and guests. Committee meeting

08/27/91 NAS Moffett Field, CA Chao, Ko (WESTDIV); Anschutz, Tu, Monthly Status/progress
Chuck, Pfister (Moffett); Bradley, meeting
Cox (IT); Mitani (EPA); Shabahari
(DHS); Bruhns (RWQCB); Severson
(CDM); Howar, LeClaire (JMM);
Adkisson, Mower (PRC); Pritz,

Sturdivant (Energy Systems).

08/7.8/91 Cooley Godward Office Representatives of Navy, NASA, Coordination meeting
San Francisco, CA MEW companies, and EPA. amoung MEW/NASA/Navy/EPA

i

08/29/91 NAS Moffett Field, CA Bradley (IT); Adkisson (PRC); Status meeting on tanks,
LeClaire (JMM);Anschutz, Chuck, sumps, and separators

Tu, Bonham (Moffett); Chao, Ko
tWESTDIV).

08/29/91 Fairchild Building Representatives of Navy, NASA, . MEW/Navy/NASA
Mountain View, CA MEWcompanies, coordination meeting
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TABLE 4. PROJECTED FIELD ACTIVITIES FOR SEPTEMBER AND OCTOBER 1991

NAS MOFFETI' FIELD RI/FS

LANDFILL GAS WELL AQUIFER TEST PUMPING AQUIFER TEST OBSERVATION MONITORING

INSTALLATION WELL INSTALLATION WELL INSTALLATION WELL SAMPLING

SITE SEPTEMBER OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER

1 2 0 0 0 0 0 0 0
2 3 0 0 0 0 0 0 0
3 0 0 0 0 0 0 0 19

4/6/7 0 0 0 0 3 0 0 29

5 0 0 0 0 6 0 0 20

8 0 0 0 0 2 0 0 0

9 0 0 3 0 22 0 0 0

TOTAL 5 0 3 0 33 0 0 68


